03/10/2012
Cuyamaca College 
Engineering Club: Build Team Meeting

Agenda
I. Project Updates
II. Create Integrated Timeline
III. Group Picture
IV. Break-up  Into Teams
V. Next Meeting

I. Project Updates (22 days left)
1. KUSI News Interested In US
2. Duracell Battery Pack
a.  purchased and on hand
3. Motorola I290 (GPS Phone) 
a. purchased and on hand
b. iDEN network has limitations
c. Need an external antenna
4. 
5. Balloon
a. 6 ft Diameter at launch
b. Requires 113-120 ft3 of helium
i. $35.00 for 53 ft3 bottle
ii. $105.00 for 3 bottles
c. Lifting capability 3.6 - 3.8 lbs
6. Parachute modification
a. Progress Update
b. Need new lines 
i. Fishing line tangles easily, may not be a good choice
ii. Other ideas
7. Micro-Controller Update
a. Flip Mino HD brief discussion of plan
b. Pressure Sensor
c. Strobe Light
8. Particle Collector Update
a. Design complete
b. Sealing cells compound
c. Develop parts list
d. Give Diego and Philip specifications for parts that must be printed
9. Capsule Update
a. Shaper Studios
i. Allow us free use of tools and studio
ii. Unable to donate surfboard blank
b. Talk to studio about alternatives to full donation
i. Scrap foam, Recycled foam, etc.,
c. Hold vote to buy surfboard blank
i. If surfboard shaped, we have a better story for local media
ii. Balloons have been launched before, makes ours unique
iii. $50.00 - $60.00
iv. Take donations if vote fails
10. Launch Site Selection/ Landing Modeling Update

II. Create Integrated Timeline
1.  Calendar
2.  Work backwards from launch 
3.  Each team must develop design and build time line	
III. Group Picture
1.	Take a group picture
VI. Break-up Into Teams
1. Discuss
2. Design
3. Build

IV.  Next Meeting
1. All meetings will be build team meetings until after balloon launch
2. Manufacturing Engineer guest speaker 03/17/12 (build team meeting following)


